

## **Brief on Pikey School, 04 April 2009**

### **To Himalayan Project Denmark**

**By Namgyal Jangbu Sherpa**

On 13 March, Pikey Secondary school was monitored, mainly furniture according to project description. These projects were to be completed before last autumn but due the lack of seriousness of Construction Committee chairman. So, they still needed to be follow-up until they are completed in accordance with Project description.

#### **Furniture**

We found some furniture has been repaired and some are being repaired. We counted 25 desks and benches repaired. Krishna says all the Desk and benches will be repaired.



#### **Mud**

Mud behind the school hasn't been moved by school. I strongly urged them to move the mud before summer is started. They have agreed to do that.

#### **Garden**

No progress is found at the small garden. Garden is as it is as it was earlier.

The broken wall along the road has been rebuilt but quality of the work is not that standard. It doesn't seem to be long last.

#### **Toilet**

Toilet is lacking water, No water line is directly connected to toilet. They are supplying water through bucket which doesn't seem to be sufficient.

#### **DEO building**

It is under process of reconstruction. DEO has recently (After he received HP report) visited Pikey School. He has, immediately, suspended the last installment transfer Rs.50.000 to school account after he has seen the quality of the roof. He has assured School management committee that he would release the fund when reproofing is satisfactorily completed. He also promised of Rs.52.000 additional support for the same purpose if they could show the quality of work.



### **Scholarship Distribution**

On the same date 12 scholars of Pikey Secondary were distributed with scholarships, account book and letter writing tips. I taught them about use of account book and keeping record of progress. I made them well aware of regular letter writing to the donor and the content of the letter.

I also collected many letters for the donor which Ambika already has posted to the donor.

