



Himalayan Project Nepal

A Nepali NGO dealing with Development Aid in Nepal

Neel Saraswati Marga, Lazimpat-2, Kathmandu

G.P.O. Box 8974 E.P.C. 168

00977-1-6914163

hipron@wlink.com.np

www.nepalhelp.dk

Monitoring Report 22. May 2012 Ringmu School Reconstruction Ringmu, Taksindu-9, Solukhumbu *by Namgyal Jangbu Sherpa*

To: Sydthy Rotary Club and Padborg-Krusaa Rotary Club with Helene and Bonnik Hansens Fond

Ringmo School reconstruction process is in smooth progress. Major part of the construction has already been completed and only minor things have remained. I have been there on 22 May 2012 and checked the reconstruction site. After having checked quality of the construction thoroughly, I was so glade for this great job. I found entire reconstruction high quality and durable. As you can see on picture, two buildings got new roof of tin with red color which is very heavy (26 gage and 12 feet long) and they are well roofed. Usually tin plate for roof is available in 6 -7 feet but the construction Chairman Fu Gyalzen purchased long tin roof from the factory for more durable and resistible for windstorm. Moreover, they are well roofed. Each room got two skylights fixed at both side of the roof which gives sufficient light in the rooms. There was gab between roof and wall with old roof which allow the cold wind into the room during winter time, but with new roof gap was filled with stone and mud. Now whole wall of those two building are going to get mud plaster for better look. After the plaster, door and window will be painted according to Fu Gyalzen, to whom I only talked on phone. He was in Namche for business.



There are 8 rooms in these two buildings, 4 in each, 2 rooms are totally reconstructed. Very beautiful mountain pine wooden ceiling are put in all rooms and they are well fixed to the wall. Now rooms are warm and good enough for the children. Moreover, wooden floor are paved in 6 rooms and 2 now rooms are going to get stone slate. For that very fine stone slate are collected from far place, Kharikhola.



Toilet is almost in completed shape. Inside cement plaster, fixing pan and water supply are remaining. School wants skilled man does the job for better finishing, and Fu Gyalzen has already found one. So, final work of the toilet is going to start very soon. Still there are remaining furniture for staitinery and science lab, building stage at all side of the front wall of the buildings, paving stone floor in two new rooms, mud plaster of the building wall and toilet finishing are remaining. Fu Gyalzen says that he has emplyed worker for the remining work, and they will start the work from mid Jun and complete them before autumn



2012 when we can check the final reconstruction.

Fu Gyalzen has made request for the last support transfer for the final reconstruction, and I assured him to send his request along with my monitoring report. Ringmu School has received NPR. 956,275 in two installment (NPR. 461,634 in first installment and NPR. 494,641 in second installment) in its bank account in Salleri, Solukhumbu. I hope after this report, Sydthy Rotary Klub and Padborg-Krusaa Rotary initiate the transfer of the last support for Rinmu School. This will help for the school to complete its final reconstruction.

Kathmandu, 15 Jun 2012
Namgyal Jangbu Sherpa
Managing Officer, HIPRON

