



## Monitoring Report

13. February 2011

### Relocation of Sagar-Bakanje Hot Shower

Report Submitted to Himalayan Project

By Namgyal Jangbu Sherpa

On 13 February 2011, We, Namgyal & Janaki, jointly observed recently relocated Solar hot shower in Sagar-Bakanje at the Bakanje School. It looked strongly and nicely fixe, some small item of the pipe were replaced as it needed to be replaced while relocating. After the relocation, shower is functioning very well. Solar panel receives the sun light all day, but mostly before 3PM. I hadn't met Nuru Tundu at the site although we had a plan to meet there. He had gone back at the time we were there. But I could have talking to teaching staff of the school. Ang Dawa, the headmaster, told that it took around 2 hours to heat the water, and that is enough for 6-7 people to take shower. But due to the cold and bad weather, and also due to the lack of habit of taking shower only a few students and teachers were willing to take shower. No villagers except Dorje's son Sonam took the shower, he told me that he enjoyed hot water.



When we returned back to Kathmandu, Nuru Tundu submitted the hot shower bill which included the bill of the stand, small items of the pipe, salary and transportation. Transportation from KTM-Gumdel was done with flour mill, and cost was Rs.5, 000, half of it was born through the four mill project.

According to this account, total expenses figure-up Rs.42,015. It is seen that expense is within the budget. Detail account is given as below.

**Account, Bakanje Solar Hot Shower**

Particular	Detail	Qt	Rate	Total
Iron stand				22,000
Paint	Painting stand			2,070
El bow	1/2"	7pc	60	420
El bow	1"	2pc	110	220
T- Sacket	1"	2pc	60	120
I- Sacket	1/2	3pc	40	120
Unian		2pc	120	240
Rubber		4pc	50	200
Glue		4pc	50	125
Transport	KTM-Gumdel	250kg	10	2,500
Transport	Gumdel-Bakanje	4 porter	500	2,000
Salary	To re-fix the shower			12,000
<b>Total</b>				<b>42,015</b>

